



EUROPEAN UTILITY REQUIREMENTS FOR LWR NUCLEAR POWER PLANTS

VOLUME 2 GENERIC AND NUCLEAR ISLAND REQUIREMENTS

CHAPTER 13 CONSTRUCTABILITY AND COMMISSIONING

*Revision E
December, 2016*

*The EUR promoters assume no liability
for any consequences of the use of any part of
the EUR document by a third party.*

List and status of the sections of the Chapter 2.13 Revision E of December, 2016

CONSTRUCTABILITY AND COMMISSIONING

<i>Section Number</i>	<i>Section Title</i>	<i>Last change</i>
2.13 1	INTRODUCTION	E-01
2.13 1.1	General principles	E-02
2.13 1.2	Scope of the chapter	E-01
2.13 1.3	Local conditions	E-02
2.13 2	OWNER'S TARGETS	E-02
2.13 2.1	Construction cost minimisation	E-01
2.13 2.2	Project time schedule optimisation	E-01
2.13 3	PROJECT IMPLEMENTATION MODELS	E-00
2.13 4	CRITERIA FOR AN EFFECTIVE APPROACH TO CONSTRUCTABILITY	E-00
2.13 4.1	Use of local construction markets	E-00
2.13 4.2	Optimised building volumes and masses	E-01
2.13 4.3	Minimised construction complexity	E-01
2.13 4.4	Construction quality	E-00
2.13 4.5	Accuracy and completeness of the design	E-01
2.13 4.6	Modularity	E-01
2.13 4.7	Design tools	E-01
2.13 5	INSTALLATION ASPECTS AND CONSTRUCTION SOLUTIONS	E-00
2.13 5.1	Installation aspects	E-00
2.13 5.1.1	Separation of building works from installation works	E-00
2.13 5.1.2	Installation of heavy and or large components	E-01
2.13 5.2	Embedments, penetrations and fixing plates	E-01
2.13 5.3	Building content, size and location	E-00
2.13 5.4	Site logistics	E-01
2.13 5.5	Construction solutions	E-00
2.13 5.6	Site management organisation, tasks and arrangements	E-00
2.13 5.6.1	Site management organisation	E-00
2.13 5.6.2	Site management tasks	E-01
2.13 5.6.3	Site managements arrangements	E-02
2.13 6	COMMISSIONING	E-00
2.13 6.1	Commissioning principles	E-01
2.13 6.2	Start-up test programme	E-01
2.13 6.3	Commissioning organisation	E-00

